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Done SS DDOT Morris 14th Street Bridge 
Project 3

06/13/04  CE signed 
2/13/04 CE sent 
to DC Division 
Office for sign 
2/19/04

Rec. concurrence by 
letter dated 5/1/02

Letter sent to DC 
SHPO 1/21/04. 
Received 
concurrence 3/24/04. 

Signing in DC for I-
395 -  NCPC 
approval rec. 
3/10/04

Contractor to get 
Coast Guard 
Permit/coordinatio
n

DC Sediment & 
Erosion Control 
Permit not required. 
Got concurrence from 
DC Watershed.

Done BAA SER Atkins ABLI 11(1), 12(1) 12/16/04 FHWA sent  CE to 
NPS for signature 
on 1/20/04.  
Signed by NPS 
on1/26/04

FHWA sent letter to 
FWS 8/5/2003 -  No 
adverse impact by 
FWS response dated 
9/11/03

Exempt NPS completed 
1/7/04.  NPS to do 
supplemental Arch. 
Study to find Lincoln 
Home (N/A tp project; 
outside of 
construction limits)

Resurface entrance 
roads and parking 
areas

Not required.  
Checked quad for 
blue line streams 
on 6/14/2004 
(DH).

FHWA to get.  > 
1 acre of 
disturbance (DH 
checked 
6/14/2004).  Area 
of disturbance = 
2.3 acres.  NOI 
sent to KY 8/5/04 
(BB).  Approval 
letter received 
11/23/04. Permit 
KPDES no: 
KYR107677, 
received 9/22/06

Not required.  
Checked quad for 
blue line stream on 
6/14/2004 (DH).

Done BAA NER Matzke ACAD 300(1) 05/09/05 NPS sent 
6/1/2004.  
Received 
6/8/2004  Plans 
sent to park 
5/26/2004.

NPS will send letter 
with CE.

NPS has completed.  
Will send with CE.

Rehab walls and 
bridges

N/A N/A N/A N/A

Done NER Corrado ACAD ITS 05/01/01 NPS Completed 
CE 3/15/01

NPS received No 
Adverse Effect 
Determination from 
SHPO 3/15/01.

SAIC to complete all 
environmental compliance 
items and obtain all permits.

Done BAA NER Arnold ALPO 10(1), 900(1) 06/03/05 FHWA CE 
completed 7/7/03

letter sent to FWS 
8/5/2003 - Section 7 
complete by letter 
dated 9/4/03

NPS completed Rehab. Visitor 
Center access and 
PA

N/A N/A NPDES received 
9/7/2004.  
Updates sent to 
Steve Putt for 
review 3/29/2005. 
Received letter 
5/5/2005 stating 
no changes need 
to be made - 
permit stands for 
3 years.

N/A

Active LT NER Shifflet ANTI 300(1), 900 (1) 10/06/06 FHWA to 
complete EA

FHWA completed Archeological survey 
awarded.  ARPA 
permit obtained. Pre-
fieldwork mtg. 
November 7th.

M &O Roads and 
Walkways, Scoping 
by Summer of 2004

7/19/2005 MDE and DNR 
Permits may be 
required.  FHWA to 
do.

Pending FS AR PFH 158(1) 10/01/08 FHWA to do EA Phase 1 6.4 rd 
reconstruction from 
AR 25 to AR 84, 
Goat Branch Rd/ 
Shady Lake

Done FS Weber AR PFH 65-3(4) 06/01/01 EA & FONSI 
Complete 
04/23/98

Complete - No T&E 
will be impacted by 
construction

Clearance complete.  
Some additional field 
work required as a 
permit condition.

FHWA received 
NWP #14 in 
August, 2000.

FHWA Received  
Permit 12/00

FHWA received. Received 12/00

Active LT FS Wong AR PFH 65-3(5) 03/21/06 EA/FONSI 
complete

Complete FHWA to do last phase of the 
reconstruction of 
FH 65

9/28/06 - Permit 
received for riprap 
placement, does 
not cover 
temporary access 
for construction 
vehicles. Am 
coordinating with 
USACE to remedy 
this situation. 
10/11/06 - Permit 
in hand.

AR DEQ permit 
required for more 
than 10 acres 
disturbance.  

FHWA to do State 401 Cert and 
Short Term Activity 
Authorization applied 
for on 9/15/06

Done FS Weber AR PFH 65-3(6) 12/15/99 EA Comp.      
Feb. 1998

4/23/1998 Clarifying design 
only status.

Received NWP rec. 7/30/99 Water Quality Testing 
to be done by AR 
Dept. of Hwys & 
Traffic

Active KR FWS Madlansacay ARS 10(1) TBD 2004 Not yet Scoped.
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Pending BAM NER Shifflet ASIS 14(1) 12/01/06 NPS to do EA- 
Planning study 
underway

NPS to do. Overlay North 
Beach Dr. and 
Reconfigure Fee 
Station Area

Active NF NER Shifflet ASIS 14(3) 04/19/06 CE completed on 
11/16/05

Completed on 
09/02/04

N/A NPS completed on 
8/13/2004

Rehab. Park 
Entrance Road and 
Fee Station

Permit issued 
9/9/06

Received LOA from 
MD for work in 
nontidal wetlands 
9/18/06

Active BAM NCR Patel BAWA 1D18 11/13/05 FHWA completed 
CE, NPS signed 
on 4/27/05

Sent letter to FWS on 
3/16/2004. 
Completed by letter 
dated 7/9/04.

NPS completed .  
Call to Charles 
Borders on June 8, 
2004.  He will call 
and check status. 
Email sent to CB on 
12/22/04

Rehab bridge decks 
over 1-495 - 2 
bridges  - Project is 
Design/Build, 
Consultant to do 
permits

Pending SEG NPS Johnson BAWA 1F18 ??? CE complete 
8/21/06

Letter sent 7/12/06; 
concurrence rec. 
8/7/06

Letter sent to NACE; 
XXX rec. 8/10/06

Emergency project; 
Letter contract; 
Cond. Cert 8/22/06

Plans given to 
Reid 7/12/06; 
Special storm 
emergency permit

ESC Plans 
approved 9/27/06

Active NF SER Madlansacay BISO 150(1), 913(1), 
914(1)

02/06/06 Scoping 
completed 
6/17/03 - Called 
park May 27, 
2004.  NPS 
completed CE 
8/20/04.

Completed by NPS 
with CE

NPS completed from 
tree line to tree line.   
Completed with CE

Rehab 
Leatherwood Ford 
Road 
Reconstruction of 
.7 mile of Overlook 
Rd and mill and 
overlay 2 PA's

10/6/2003 NPDES Storm 
Water 
Construction 
Permit sent to 
TNDEC 12/16/05 
w/ plans, $250 
fee, maps.  
Baxter Wilson of 
Tennessee 
Department of 
Environment and 
Conservation 
says he is 
sending permit as 
of 3/20/2006.  
Permit received 
3/20/2006.  
Expires 
5/30/2010.

Active KR FWS Madlansacay BKB 10(1) 10/01/06 CE by 12/13/04 FWS to do. FWS to do. Entrance Rd foot 
trail

Permits by 1/12/05

Done FWS Weber BLD 10(1), CHE 10(1) 10/27/99 Completed 9/8/99 FWS to do. NA FWS to do. To be in P&C for 
advertisement 
9/2/99

9/1/1999 NWP #3 and #14 
received.  Two 
year expiration.

Mailed 8/16/99 
Rec. 9/28/99

Environment Tasks 
Complete

Active NF SER Shifflett BLRI 1B6, C4 10/01/07 NPS Completed 
CE dated 1/21/04

NPS completed with 
CE

NPS completed 
1/19/04

Resurfacing of 
Section 1B

FHWA to do if req. FHWA to do if 
req.

Leon Clifford

Pending BAM SER Wong BLRI 1D6 01/01/10 NPS completed  
CE 10/3/03

NPS completed 
10/3/03

Rehab Section 1D 
MP 15 to MP 27 - 
Project is delayed 
to FY 10 by NPS in 
FY05

9/26/2003 and 
10/22/03

FHWA to do if req. FHWA to do if 
req.

FHWA to get VA DCR 
erosion and sediment 
control approval.

Active NF SER Pakhchanian BLRI 1M19 10/01/06 NPS to do NPS to do Rehab. Glade 
Creek Bridge

No work in the 
stream - no permit 
required.

less than 1 acre - 
no permit req.

Active NF SER Shifflet BLRI 1N18 05/03/06 NPS completed 
CE 2/3/03

Completed with CE NPS completed 
1/23/03

11/20/2003 n/a Required.  
Permit 
VAR103957 
Issued July 1, 
2004, expires 
June 30, 2009.

n/a

Done SER Nishimoto BLRI 1T15 09/27/99 VDOT to do. VDOT to do. Lead paint possibly 
present Design 
only.

Completed 
04/01/99

Bill Witmer, NPS Steve 
Stone - DSC  303-969-2252

Active NF SER Madlansacay BLRI 2A14 01/01/11 NPS to do CE by 
6/27/05

NPS to do NPS to do Rehab Big Pine 
Creek Bridge

Sent on 10/22/03 FHWA to do if req. NC DENR - FHWA to 
get

Active NF SER Shifflett BLRI 2B11 10/01/07 NPS to do CE by 
9/12/05

NPS to do NPS to do Resurfacing of 
Section 2B from MP 
230 to 270

NC DENR - FHWA to 
get by 11/18/05

Active NF SER Struve BLRI 2D16 01/27/07 NPS completed 
CE dated 12/7/05 
with the exception 
of Laurel Fork 
Bridge Masonry 
Wingwall & NC 
Route 16 Stone 
Arch Bridge.

NPS completed with 
CE

NPS completed with 
CE except as noted.

Rehab Parkway 
Section 2D

Required. Required. NC DENR - FHWA to 
get  E&SC plan 
review.
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Active NF SER Struve BLRI 2E15 04/01/08 NPS to do  EA by 
4/27/05

NPS to do NPS to do Remove active 
slide, stabilize, and 
install subsurface 
drainage on Pkwy.  
Reconstruct 200 lf 
of Pkwy.

Sent on 10/22/03

Active NF SER Wong BLRI 2F22 03/21/06 NPS completed 
CE 1/15/03

NPS completed 
1/6/03

Rehab. Goshen 
Creek Bridge

Sent on 10/22/03 Required. Required.  Required.

Done BAA SER Pakhchanian BLRI 2G12 05/20/05 NPS completed 
CE 1/13/04

NPS Completed 
1/6/03

Rehab. Sims Creek 
Bridge

No work in the 
stream - no permit 
required.

less than 1 acre - 
no permit req.

Active NF SER Shifflett BLRI 2G13 01/01/06 NPS to do CE NPS to do NPS to do Repair and 
resurface Price 
Park Campground 
and Picnic Area 
Loop

NC DENR needed.  
FHWA to do

Active NF SER Struve BLRI 2H13, J16 03/15/07 NPS to do CE NPS to do NPS to do Resurface Parkway 
from MP 298.6 to 
317.5

NC DENR needed.  
FHWA to do

Done NF SER Shifflett BLRI 2K12 01/01/05 NPS completed 
CE 10/5/04

NPS completed with 
CE

NPS completed with 
CE

Emergency Slide 
Repairs to BLRI 
Pkwy via Design/ 
Build Contract

Done BAA SER Shifflet BLRI 2M21, N15 10/01/04 NPS completed 
8/31/99

NPS Completed NPS completed 
8/31/99

Rehab. Paved 
Waterways

NC DENR Permit 
Request Mailed 
7/21/2004 - Rec. 
8/17/04

Pending BAM SER Shifflett BLRI 2N17 01/01/11 NPS to do CE NPS to do NPS to do Resurface Parkway 
from MP 347.5 to 
359.8 - Project is 
delayed to FY11 by 
NPS in FY05

NC DENR needed.  
FHWA to do

Active RD SER Struve BLRI 2P14 12/18/05 NPS completed 
CE 6/21/04 - 
Revised 4/27/05

Endangered plants in 
Craggy area. 
Completed with CE

Completed 4/6/04 Rehab. Roadway 
Section 2P

Email sent 4/2/04 
and 6/7/04

Required because 
several navigable 
streams potentially 
impacted through 
culvert work.  
Nationwide permit 
and 401 water 
quality review 
done concurrently. 
Angie Pennock 
(reviewer)  called 
and asked for 
description of work 
and photos of all  
drainage 
structures.  Sent 
9/29/05.  NW 33 
permit 
#200532784 
received 11/28/05. 
Permit expires 
March 18, 2007.

Required.  E&SC 
plan review 
required by 
NCDENR for 
issuance of 
NPDES.   Sent to 
NCDENR 
7/18/2005.   
Letter of Approval 
received 
8/29/2005 
approving E&SC 
plan.  Expires 
8/29/2008.

Reviewed with Corps 
permit.  NCDENR 
issued a 401 WQ 
Certification,  received 
on 11/29/05.

Active BAM SER Jakovich BLRI 2P15 06/01/04 NPS completed 
EA by memo 
dated 7/22/03

Completed with CE Completed with CE Rehab Little Swiss 
& Craggy Pinnacle 
Tunnels

<1 acre, no 
permit req.

Done NF SER Shifflet BLRI 2R20-LC 05/01/04 NPS completed 
CE

NPS complete NPS Completed Repair of bridge 
bearings.  
Provisional ID 
Number for lead 
paint removal 
received 7-26-04.

No permits 
required.

Active NF SER Shifflet BLRI 2T13 10/01/06 NPS to do CE NPS to do NPS to do Buck Spring Tunnel FHWA to do FHWA to do FHWA to get NC 
DENR if required

Suzette Molling

Active NF SER Shifflet BLRI 2Y13 10/01/06 NPS to do CE NPS to do NPS to do Big Witch Tunnel FHWA to get NC 
DENR if required

FHWA to get all permits
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Active LT MWR Wong BUFF 10(1) 05/15/06 FHWA completed 
CE 9/22/05 

Sent letter to FWS on 
5/27/2004. Letter 
Sent to FWS - June 
24, 2004
Limited Concurrence 
Issued 7/9/2004 - 
Inspection for 
Endangered Species 
before construction 
requested. 
Sent letter to State 
on 6/7/2004. 
State determined no 
adverse impact 
7/8/04

NPS completed - 
8/24/05

Rehab. Buffalo 
Point River Access 
Road

FHWA to do if 
required 

Waiting on newer 
plans.   .18 to 5+ 
acres AOD.  
Need 
confirmation.  Mo 
Shafii (501) 682-
0616 says if 
under 5 acres 
AOD no AR 
permit necessary; 
just follow SWPP 
checklist and 
construction 
permit 
nationwide.

Done NCR Shifflet BW 1E16 05/25/99 NPS to Resolve Stream Restrict. 
Mar 1 - June 15 
Proj. awarded 
6/8/99

BARC permit 
received 4/00

Permit rec. for 
Stage 1

Mailed 6/23/99 MDE Permit received 
5/5/99  - Final MDE 
Permit received 3/00

Feb 1999 Mohammad Ebrahimi, Water 
Res. Reviewer @ MDE 410-
631-8094

Done NF NER Weber CACO 11(1), 202(1) 12/15/04 CE signed by park 
for 11(1) 12/12/03 
& CE for 202(1) 
Signed by Park on 
5/12/04

FHWA Completed by 
FWS  letter dated 
7/15/03.  No species 
present

N/A FHWA sent letter to 
NEAC - concurrence 
receive 8/03  - NPS 
Fax received on 
8/12/03

Cable Road and 
Tomahawk Trail

Public Mtg held in 
FY02

FHWA to do if 
required 

Note:  No permits are 
required.  Simple Mill and 
overlay, no culverts or 
streams.  Also far enough 
away from wetlands to avoid 
county premits.

Active NF NER Madlansacay CACO 18(1) 05/01/07 FHWA to prepare 
EA, NPS to sign

FHWA sent letter to 
FWS in June, 2003.  
FWS letter rec 
7/15/03  No species 
present

NPS to do Reconstruct Route 
18 and SR 6 
Intersection & 
Possibly Herring 
Cove Parking Area

FHWA to obtain any 
necessary permits

Active NF NER Madlansacay CACO 205(1) 12/01/05 FHWA to prepare 
CE, NPS to sign -- 
NPS is 
considering the 
use of a CE 
(some emergency 
pavement 
removal has 
already taken 
place--dune 
encroachment) - 
Waiting on NPS to 
conduct species 
survey - CE 
signed 6/8/05

FHWA sent letter to 
FWS in June, 2003.  
FWS letter rec 
7/15/03  No Federal 
species present. NPS 
to conduct survey for 
state listed species.  
Not completed as of 
5/4/05

NPS to do Rehab Head of the 
Meadow PA

N/A N/A Mailed out permit 
application set to 
MADEP, Truro 
Conservation 
Commission, 
Natural Heritage 
& Endangered 
Species folks 
(9/7/06). Mailed 
out permit fees to 
allow review to 
proceed 
(10/11/03)

FHWA to obtain any 
necessary permits

Done DA 
Updated     
8/23/2002

FWS Matzke CAN 10(1) 12/02/03 CE by FHWA: 
8/13/02

FWS: ES found to 
T&E Species, BA 
complete and cleared 
8/6/02

FHWA to do if 
applicable

Done 6/03/02 Rehab Visitor Ctr. 
Parking Area, New 
Parking Area & 
Overlay FR 80

2/21/2002 N/A N/A N/A N/A N/A N/A N/A Jeff Shryer                             
Refuge Manager                  
(304) 866-3858

Active KR FWS Madlansacay CCR 10(1) 10/01/05 Visitor Center 
Access Loop and 
Lower Pool Road

Done KR SER Johnson CHCH 100(1), 103(1), 
105(1)

12/06/04 FHWA completed 
CE signed 
8/24/04

rcv'd FWS ltr 8/29/03 -
reply sent 10/17/03  
Section 7 complete 
by letter dated 
10/30/03

106 Completed 
(waiting for hardcopy)

Rehab. Alex 
Viniard, Vittetoe-
Chick, & Jay Mill 
Rds

6/19/2003 FHWA to do if 
applicable 

Permit submitted 
and approved. 

Done KR SER Johnson CHCH 27(7) 05/24/05 FHWA to do EIS 
review and memo 
to file - Sent to 
NPS 10/15/03 for 
signature - Rec. 
10/15/03

letter sent to FWS 
6/10/03.  FWS to 
provide reply by end 
Aug.  Phone call 
follow up indicates no 
anticipated isues

Completed as part of 
EIS

Construction of 
Stormwater Mgmt 
Ponds.  

Permit submitted 
and approved.
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Active KR FWS Madlansacay CHN 10(1) 10/01/07 FHWA to do CE 
by 5/26/04

FWS IntraService 
Agreement Request

FHWA to do if 
applicable

FWS to do. Beach Access Rd, 
parking area & 
bicycle Facility - 
scoped

Waiting for 
preliminary plans

N/A John Schroer                          
Refuge Manager                    
#757-336-6122

Active KR NCR Struve CHOH 102(1) 11/03/05 FHWA prepared 
EA/FONSI - 
signed 4/21/05

Received 9/3/04 N/A NPS Opted to have 
FHWA perform this 
task.  Added a new 
portion of project to 
this.

Resource Agency 
coordination 
meeting 10/8/02, 
Public Info 
10/10/02.

Waiting for NPS to 
decide Alignment

EA out for public 
comment from 
11/8/04 - 12/8/04

N/A N/A MDE and DNR 
Permits may be 
required.  FHWA to do 
by 4/17/05

N/A N/A Lynne Wigfield                       
Compliance Officer                
#301-745-5802

Done DS NCR Choubah CHOH 213(1) 06/09/05 FHWA completed 
CE, NPS signed 
on 2/23/05

Received FWS letter 
8/11/04, no federally 
listed species present

n/a SHPO concurred with 
not likely to adversely 
affect determination. 
Dated 8/19/04

Rehab. Historic 
Bridge over C&O  
Canal

public information 
mailer sent - Public 
mtg 12/13/04

JPA for ACOE and 
MDE necessary 
because C&O is 
navigable 
waterway.  JPA 
sent 12/10.  
Permit from Corps 
received 2/2/2005

Not required          
(soil disturbance 
under 1 acre)

Stormwater 
management and  
E&SC plan approval 
received from Fred 
Jones of MDE 4/14. 

n/a n/a Mike Seibert                           
Exhibits Spec.                        
(301) 714-2217

Done NER Atkins COLO 19A2 09/17/99 CE complete 
07/30/99

NA SHPO completed 
7/30/99

No clearance 
restrictions 
imposed by US 
Coast Guard

Contractor can not 
block  boat access 
under bridge

NWP 14, 25, & 33 
received 8/30/99    
exp. 8/24/01

James City County 
Wetland Permit 
obtained 9/00

not required Permit Needed?  Yrk 
Cnty - No     James  
City - Yes     Rec. 
8/2/99     VAMRC - No 
VADEQ - no

US Coast Guard contacted 
2/22/99 Ann Deaton              
757-398-6231

Done NF NER Jakovich COLO 1A16, B32 11/05/04 FHWA to do CE 
for NPS signature

FHWA to do NPS to do Emergency project 
for 5 bridges 
washed out due to 
hurricane Isabel

FHWA to do VADCR and 
VPDES needed.

VAMRC and wetland 
board approval req.

Active LT NER Wong COLO 1A17, B33, C11, 
D40, E13

11/22/07 NPS to do EA - 
EA out for public 
comment through 
3/23/06

NPS to do DSC to do. Repair of concrete 
slabs and drainage 
along parkway.  
Conrete slab work 
moved to COLO 
1B34, C12

FHWA to get FHWA to do VAMRC and wetland 
board approval req.

Dorothy Geyer, 757-898-
2430

Done NF NER Wong COLO 1B34, C12 09/01/05 NPS completed 
8/30/05

NPS completed with 
CE

NPS completed with 
CE

Repair of concrete 
slabs 

no permits needed

Active RD SER Madlansacay COWP 500(1) 09/17/05 NPS completed 
CE dated 9/15/05

NPS to do - Need 
copy of ESF

NPS to do - Need 
copy of ESF

Rehab. Park Roads Not Required Not req. Jami Hammond, SER

Done KR FWS Madlansacay CRS 10(1) 05/26/05 FHWA completed 
CE 4/8/02

Complete Complete 3/12/02 Rehab, ditchwork, 
and add gravel - 
Project Haulted by 
FWS on 5/18/2005 
due to presence of 
nesting Red-
cockayed 
woodpecker

2/20/2002 Corps/State JPA 
application mailed 
in August 4, 2004 - 
No response.  
Letter mailed 
2/23/05 notifying 
COE that we will 
proceed to award 
under NWP 3.

N/A.  Disturbance 
less than 1 acre.  
Verified at SC 
DEP.

Corps/State JPA 
application mailed in 
August 4, 2004

Scott Lanier                            
Refuge Manager                
(843) 335-8401

Done SS FWS Matzke CTH 10(1) 12/01/01 FWS CE signed 
7/9/01

FWS Completed 
3/15/01

FHWA to do if 
applicable

Complete 9/17/01 FWS to obtain all 
permits.  FEMA 
Floodplain permit 
not required.

1/5/2001 & 6/28/01 
& 8/28/01

NWP #3 received 
by letter dated 
9/4/01

FHWA mailed 
9/15/01. Rec. 
11/5/01

Greg Harper, FWS, 318-992-
5261

Done BAM SER Shifflet CUGA 10(1) 06/26/05 FHWA sent out 
CE May 24, 2004.  
Signed copy 
received 6/8/2004 
(dated 6/1/2004).

FHWA sent letter to 
FWS 10/03 - 
Completed by ltr 
dated 11/25/03 - Tree 
removal only allowed 
between Nov. 15 and 
March 31

NPS mailed May 10, 
2004.

Recon Skyland 
Road (4R)

Not required since 
not working in blue 
line streams.  DH

Not required 
since disturbed 
area is less than 
1 acre. DH

Not 
required 
since not 
working in 
blue line 
streams.D
H

Mark Woods

Done SER Shifflet CUGA 25E28 11/15/00 NPS CE 
Complete 9/26/00

complete Complete - 
Documentation not 
received.

Rehab Little Tunnel

Active KR MWR Mandel CUVA 18(1), 164(1) 07/01/07 EFLHD to do EA, 
NPS to sign.  
Waiting for BA to 
finish EA.

FHWA sent letter 
11/15/04   - Received 
letter 12/04 -BA 
required    Resources 
survey's ongoing         

Exempt NPS to do Rehab. Fitzwater 
Rd and Brandywine 
Creek Br.

FHWA to do 

Pending SS DDOT Dowden DC 19th Street 07/01/02 DC Sediment & 
Erosion Control 
Permit - FHWA to get.

Pending SS DDOT Atkins DC BH-3202(8) 12/01/02 CE Completed 
8/5/02

FHWA to do. Design/Build for 
Taylor Street 
Project

FHWA to do 
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Active RD DDOT Morris DC BR/STP-3301(30,31) 11/01/05 DDOT completed.  
Rob Morris has a 
copy

Design/Build 
Project - 9th Street 
Bridge over NY Ave 
& Amtrak

Contractor to get 
all permits as part 
of D/B project.

Done SS DDOT Atkins DC BR-3307(009) 09/01/03 CE Completed 
8/5/02

Rehab Bridge, 
Southern Ave. 
Bridge No. 70 over 
Suitland Pkwy

DC Sediment & 
Erosion Control 
Permit - FHWA to get.

Active RD DDOT Wong DC STP 8888(142) 04/09/05 FHWA CE signed 
on 9/15/03 by DC 
Division office

Letter mailed to 
SHPO on 9/12/03 - 
Concurrence 
received 10/7/03

DC Traffic Safety 
Projects #1-4  DC 
STP 9999(641)

Received Permit 
5/21/2004. Revised 
plans submitted 
2/19/04. Received 
comments from DC 
and requested PD by 
email to make 
requested changed 
3/8/2004. Comments 
received 10/31/2003.

Active RD DDOT Darden DC STP/BH-8888(58) 12/22/05 FHWA completed 
CE on 9/8/04

SHPO clearance rec. 
10/1/99. MOA signed. 
Wisconsin Bridge is 
on list, others 
contribute to C&O

Reconstruct 29th, 
30th, 31st, and 
Jefferson St 
bridges over C&O 
Canal.

FHWA to do as part 
of construction

COE/State permit 
application 
submitted 3-11-03 
for 31st bridge. 
Others don't need

Submission to Georgetown 
Board and CFA required.

Active RD DDOT Darden DC STP/BH-
9999(456,457)

05/09/04 FHWA to do CE, 
and Div. Office to 
sign

SHPO clearance rec. 
10/1/99. MOA signed. 
Wisconsin Bridge is 
on list, others 
contribute to C&O

Reconstruct 
Wisconsin Ave 
bridge over C&O 
Canal.

FHWA to do as part 
of construction

No Corps permit 
necessary (says 
Jack Dinne Corps 
in Balt. 410-962-
6005).  

No NPDES (0.2 
acres 
disturbance).

Recd DC Permit for 
Wisconsin Bridge 
12/30/03DC Sediment 
& Erosion Control 
Permit - FHWA to 
get.Preliminary 
comments recd 
10/31/2003.  DC 
Watershed Protection 
SWM  and E&S 
permit acquired 
3/28/06.  Expires 
3/28/2007.  Work 
must begin within this 
time period.  Once 
started, permit is valid 
until project 
completion.

Submission to Georgetown 
Board and CFA required.

Active RD DDOT Wong DC STP-4000(80) Q 
Street

12/01/03 FHWA sent CE to 
DC Division for 
sign. on 9/15/03

? Rehab. Q Street 
from 14th Street to 
RI Avenue

Received Permit 
12/30/2003.

Done SS DDOT Dowden DC STP-9999(974)  
National Mall Sidewalk 
Improvements

07/15/02 FHWA CE signed 
4/22/02

NPS to do.  Received 
6/07/2002

Rehab. Sidewalks 
on Madison and 4th 
St.   NCPC and 
CFA Approval 
Received 4/18/02 
and 5/30/02

9/5/2001 FHWA to do DC S&EC Permit - 
Preliminary plans 
submitted 3/21/02, 
REC. 4/18/02

Done DDOT Atkins DC STP-9999(980) 
Project 2 (NHS)

08/15/00 CE signed by 
FHWA 5/22/00

NA FHWA to do as part 
of construction

DC Sediment and 
Erosion Control 
Permit required - 
FHWA sent to DC on 
June 20, 2001

Meetings with NCPC and 
CFA on 5/5/00  Meet with 
KariKari on 5/17/00

Done DDOT Atkins DC STP-9999(981) 
Project 1

06/01/00 CE signed by 
FHWA 5/22/00

NA FHWA to do as part 
of construction

DC Sediment and 
Erosion Control 
Permit required - 
FHWA sent to DC on 
June 20, 2001

Dave Hammers, NPS

Done DDOT Atkins DC STP-9999(982) 
Project 3

09/30/01 CE signed by 
FHWA 5/22/00

NA FHWA to do as part 
of construction

DC Sediment and 
Erosion Control 
Permit required - 
FHWA sent to DC on 
June 20, 2001

Done DDOT Atkins DC STP-9999(983) 
Project 4

09/30/01 CE signed by 
FHWA 5/22/00

NA FHWA to do as part 
of construction

DC Sediment and 
Erosion Control 
Permit required - 
FHWA sent to DC on 
June 20, 2001

Done SS DDOT Dowden DC STP-9999(984) 
Project 5

06/01/02 CE signed by 
FHWA 5/22/00

NA FHWA to do as part 
of construction

DC Sediment and 
Erosion Control 
Permit required - 
FHWA sent to DC on 
June 20, 2001
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Done SS DDOT Dowden DC STP-9999(985) 
Project 6

06/01/02 CE signed by 
FHWA 5/22/00

NA FHWA to do as part 
of construction

DC Sediment and 
Erosion Control 
Permit required - 
Contractor to get

Done SS DDOT Morris DC-14th Street Bridge 
Project 2

07/01/02 Rec. concurrence by 
letter dated 5/1/02

DC Sediment & 
Erosion Control 
Permit - FHWA to get.

Done SS DDOT Dowden DC-8th Street 06/30/02 FHWA CE signed 
by Div. Office on 
9/18/01

NA FHWA completed 
1/5/01  Signed by DC 
SHPO 1/19/01

DC DPW is doing a 
traffic study.   
Prelim. Rec. Due 
4/16/01

Public Mtg 6/13/00, 
next meeting Nov. 
21, 2000

Not Required Not required DC S&EC Permit - 
Preliminary Plans 
submitted 3/21/02. 
REC 4/18/02

Done SS DDOT Dowden DC-BH 3000(39) 07/02/02 EFLHD CE signed 
1/25/01 by DC 
FHWA

FHWA mailed to 
SHPO on 8/31/01.  
Concurrence rec. 
5/1/02

Jefferson Drive 
Bridge over 12th 
Street

Done SS DDOT Dowden DC-BH 4000(77) 12/01/01 EFLHD CE signed 
1/25/01 by DC 
FHWA

 Not required. Rehab D St. &  E 
St. Bridges over I-
395

FHWA to do DC Sediment and 
Erosion Control 
Permit required - 
FHWA sent to DC on 
June 20, 2001

Active DDOT Clabaugh DC-Broad Branch 09/30/05 Rehab. One bridge 
and Broad Branch 
Rd form Beach Dr. 
to Linnean

Done SS DDOT Atkins DCIBC - City Wide Local 
Streets

08/15/01 FHWA, Divi office 
CE signed 8/5/02

DC Sediment & 
Erosion Control 
Permit - FHWA to get.

Done SS DDOT Atkins DCIBC - City Wide Local 
Streets (Wards 3 & 4)      
DC-8888(012)

03/15/03 FHWA CE 
received from DC 
Division on 
8/22/01

DC Sediment & 
Erosion Control 
Permit - FHWA to get.

Active JVD DDOT Morris DC-L'Enfant Promenade 07/01/06 FHWA to do EA 
via Consultant.  
FONSI expected 
Spring 04

FHWA to do 10th Street from 
Independence Ave 
to an overlook 
named Benjamin 
Bannecker Park

Dead Project after 
NEPA

Public mtg 7/31/03

Done JVD NCR Atkins DE-0014(801,803) 11/30/03 Final EIS 
complete 
04/01/99

FHWA completed 
SHPO compliance on 
5/22/00

Public Meeting 
3/14/00 and Final 
Review by NCPC in 
May 3, 2001

NEPA Comp. 
10/01/95  Meeting 
held 11/15/99  - 
Mtg held 9/18/03

Submitted 
3/15/01.   
Comments rec. 
4/25/01.  Permit 
Rec. 4/18/02

DC Watershed 
Protection SWM  and 
E&S permit acquired 
3/28/06.  Expires 
3/28/2007.  Work 
must begin within this 
time period.  Once 
started, permit is valid 
until project 
completion.

Done SS NER Shifflet DEWA 10(2) 05/15/02 NPS CE dated 
9/10/01

Complete 9/10/01 NPS completed 
8/30/01 - SHPO 
concurred with 
determination of no 
adverse effect.

3/6/2001          
3/12/2001              
1/9/2002

If required, NPS to 
do.

FHWA Received  
NJ Fresh Water 
Wetlands Permit 
dated 4/23/02

FHWA rec. 
1/11/02

FHWA received NJ  
Stream Encroachment 
Permit dated 4/23/02

John Heilferty, NJ DEP 609-
777-0454  Ms. Jacki 
Katzmire, NPS, 570-588-
2439
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Done SS NER Shifflet DEWA 10(3) 09/07/02 NPS CE 
completed 
8/14/02

NPS completed 
8/1/02 - mitigation 
measures required.

NJ SHPO "no 
adverse affect" dated 
8/17/01

Permit Received 
1/14/03FHWA to 
do.  Need Wet. 
Del. From NPS

NPDES Permit 
and E&S 
certification 
obtained 
12/18/02

Active DSC NER Arnold DEWA 105(1) 03/01/06 NPS/DSC to do 
EA via Consultant 
by 11/1/04.  EA 
released for public 
comment on May 
16, 2005.

DSC to do NPS to do Reconstruct River 
Road

7/23/2003 EA released for 
public comment on 
May 16, 2005.  End 
of comment period 
is June 15, 2005.

FHWA to do if req. FHWA to do 

Active NF NER Arnold DEWA 14(10) 03/30/06 NPS completed 
CE 9/6/02 - 
Updated 8/12/05

NPS completed 
8/27/02

NA NPS completed 
9/5/02

Tom's Creek Bridge Chapter 105 Permit 
(Water Obstruction 
and Encroachment 
Permit) not necessary 
for any DEWA project, 
because we are a 
federal agency.

Done NER Shifflet DEWA 14(4) 07/01/98 Environment Tasks 
Complete

Active RD NER Arnold DEWA 14(5) 06/09/05 NPS CE 
completed 9/6/02 - 
updated 8/12/05

NPS completed 
8/27/02

NA NPS completed 
9/5/02

Post Construction 
Stormwater 
measures holding 
back NPDES, 
waiting on SWM 
revisions.  
Received E&SC 
plan deficiencies 
letter from Pike Cty. 
9/6/06 - received e-
mail from Paul 
Grella indicating

Corps permit 
received  February 
7, 2006.   Expires 
June 30,2006.  
Applying for 
extention or 
renewal with Janet 
Boyer of Pocono 
Corps office as of 
5/22/06.

Received Permit 
10/25/06 Permit 
No. 
PAI025204002

Sent letter to PA DEP 
requesting 401 Water 
Quality certification on 
5/28/2004.  Received 
401 water quality cert 
8/27/2004.

Active NF NER Arnold DEWA 14(6) 07/14/05 Sent Revised 
Draft to NPS 
2/13/04 FHWA to 
do. Draft 
comments rec 
1/15/04 - Final CE 
dated 10/21/04 - 
Revised by memo 
dated 2/22/05

FWS concurrence 
received 4/21/03 
PNDI  5/28/03

Completed with CE PennDOT and local 
Township Permits 
required for constr. 
signs.

Trout Streams 
present - no 
nationwide 
permits.

URS to obtain 
permit and Wet. 
Delin.

URS to acquire 
permit

URS to acquire if 
required.  Monroe & 
Pike County Permits

Mr. Bob Kirby, Asst. 
Superintendent, 570-588-
2418

Active NF NER Arnold DEWA 14(7) 03/01/07 Completed by 
NPS CE dated 
5/18/05

Completed with CE Completed with CE Rte. 209 
Completion project

Active NF NER Arnold DEWA 14(8) 06/01/04 CE completed by 
the NPS on 
5/19/04

Completed with CE Completed with CE Emergency Mill and 
Overlay of 15 miles 
of Rte 209.  No 
regrading of 
shoulders to be 
performed

No drainage or 
shoulder work to 
be performed, 
therefore no 
permits required.

Sent letter to Pike 
County 
requesting 
exemption from 
E&SC plan on 
5/28/2004. 
Accepted 
6/7/2004.

Active NF NER Arnold DEWA 14(9) 11/30/05 NPS completed 
CE 8/12/05

NPS to do NPS to do Repair of County 
Bridge over Tom's 
Creek

Corps permit 
received  February 
7, 2006. 

NPDES not 
necessary.  
Received E&SC 
"Letter of Plan 
Adequacy" from 
Pike county on 
11/16/05.  Valid 
until November 8, 
2007.   

Sent Kate Crowley 
new 401 water quality 
cert - 9/14/2005.  
Email from Carl 
Deluca (addressed to 
Elaine Moyer of 
Corps) recommending 
approval is 401 Cert.  
Received December 
29, 2005.  Phone call 
to Carl on 2/21/2006 
confirmed this.
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Done DA, 
Updated 
7/29/02

FWS Matzke ER-ALL 10(2) 10/11/02 CE by FHWA: 
Done 7/09/02

FWS: Done 7/26/02 FHWA - N/A FHWA - Done 
4/10/02

Emergency Repair 
to 26 roads

2/21/2002 N/A N/A N/A N/A N/A N/A N/A Jeff Wiggington                
Refuge Manager                  
(252) 473-1744

Done DA, 
Updated 
6/28/02

FWS Matzke ERFO-FEL 10(1) 08/28/03 CE by FHWA: 
Done 6/14/02

FWS: Done 3/20/02 FHWA to do if 
applicable

Done 4/29/02 Construct Low-
Water crossing in 
flood area.

3/19/2002 N/A N/A N/A N/A  N/A N/A N/A Jim C. Johnson                      
Refuge Manager                 
(870) 364-3167

Done DA FWS Johnson ERFO-FWS-MRT 10(3) 01/22/03 CE by FHWA: 
Done 8/22/02

CE by FHWA: Done 
7/15/02

FWS: N/A FWS: Done 7/30/02 ERFO Repairs 2/28/2002 N/A St. Johns Water 
Management 
District Permit 
Complete - 
Pending ACOE 
NW#3

N/A                         
NW #3 - Sent 
1/14/03

N/A N/A N/A N/A Dorn Whitmore                       
Supervisory Refuge 
Manager                   (321) 
403-7631

Done NF SER Darden ERFO-GUIS 11(1) 10/28/05 FHWA to do EA FHWA to do NPS to do Reconstruct Santa 
Rosa and Perdido 
Key Roads, FL

FHWA to do if 
required

FHWA to do FHWA to do

Done BAA NER Shifflet ER-NERI 6(3) 09/30/03 FHWA to do CE, 
NPS signed 
7/8/02

FHWA obtained 
concurrence of "not 
likely to adversely 
affect" on 6/12/02

NPS completed 
4/26/01

ERFO project Permit Received 
on June 9th 2003

FHWA to do if 
required.

Permit received on 
July 23rd 2003

Done DA, 
Updated 
7/29/02

FWS Matzke ER-POC 10(1), etc. 09/16/02 CE by FHWA: 
Signed 7/09/02

FWS - Done 5/16/02 FHWA to do if 
applicable.

FHWA - Done 
4/30/02

ERFO 
repairs:replacment 
of surface material 
on 9 roads.

2/21/2002 N/A N/A N/A N/A N/A N/A N/A Howard Phillips                  
Refuge Manager                 
(252) 796-3004

Active KR FWS Madlansacay ESN 10(1) 03/15/06 FHWA to do CE 
by 3/25/04

FWS IntraService 
Agreement Request

FHWA to do if 
applicable

FWS to do. Rehab. Parking 
area & road- 
scoped

Scoped and field 
review with MD 
Dept of 
Environment

N/A N/A N/A N/A N/A N/A Martin Kaehny                        
Refuge Manager                    
410-639-7056

Active KR FWS Madlansacay ESV 10(1) 08/02/05 FONSI signed  
5/26/04

Done N/A Received 9/13/04 Paving of road, 
parking area and 
boat docks. - 
Project removed 
from FY04 and no 
funding.  Permits 
on hold by 
Programs eff. 
8/17/04

Local Wetland 
Board meeting 
9/20/05.  Board 
required that 
FHWA provide 
mitigation in 
Northampton 
County, instead of 
contributing to 
Virginia Wetland 
Trust Fund.  Site 
located at Bull 
Farm property and 
VMRC Hank 
Badger said 
location was 
adequate.

Joint Permit 
Application (JPA) 
sent 12/21.  
Received letter of 
exemption from 
VMRC 1/5/05 and 
again on 
7/21/2005 after 
sending in revised 
plans. Still need 
COE permit.  Plan 
for dewatering site 
for dredged 
material informally 
accepted by State 
and Corps.  Need 
final approval from 
Tucker Smith of 
Corps.  Mitigation 
plan being 
designed as of 
1/26/06 by Dave 
Byrd of FWS ES 
office.

N/A Received 
10/25/04

"Land Disturbance 
Permit not necessary" 
Timothy Holloway, 
Northhampton County 
Department of 
Planning and Zoning.  
Wetlands Board 
meeting 10/19/2005.  
Formulating mitigation 
plan for Wetlands 
board approval.  
Looking to build tidal 
wetlands on nearby  
"Bull" property.  Trust 
Fund contribution not 
acceptable to 
Northampton County.  
Once mitigation site 
and plans is 
approved, will go 
before baord again for 
final approval.  Sherri 
Kattan of DEQ issued 
us "Notification of No 
Permit Required" for 
Virginia Water 
Protection Permit on 
July 4th 2006.  

N/A N/A Eastern Shore of VA              
Susan Rice                             
Refuge Manager                   
#757-331-2760

Active KR FWS Madlansacay FEL 10(2) 04/24/06 7 roads
Done NF FHWA R. Morris FEMA 2120-1(1) 09/22/05 FHWA to do CE 

(signed 7/7/05)
FHWA to do.  Letter 
mailed to FWS 
04/13/05.

FHWA to do.  Letter 
mailed to SHPO 
04/13/05.  SHPO 
concurrence received 
05/09/05.

repair both piers 
and replace the 
expansion 
bearings; and other 
miscellaneous 
bridge work

N/A N/A N/A N/A N/A N/A

Done BAA NER Morris FL 93-1(1) 12/01/04 Signed CE 
obtained on 
3/10/04

FWS concurence 
received through 
PNDI 2-20-04

Completed 03/17/04 NR Permit issued 
6/25/04.  Copies 
sent to COE and 
Proj. Manager

Sent E&SC plan 
deficiencies letter to 
Somerset Cty.  
Conservation District 
5/21/04.  E&SC plan 
approved 6/3/2004.

Done FS Atkins FL FH 13-1(16) 09/30/00 Complete, Need 
note to file.

Biol. Assess. 
complete,  rec. 
11/8/00

NA NW FL Surface 
Water Mgmt Permit 
ext. received.

FS issued a FONSI 
for Restoration 
work in 2/00

NA Permit exp. June, 
2000 Extension 
rec. 6/14 -> 12/02

Permit rec. 8/30 
exp. 5yr

FL DEP Permit issued 
1/2/01.   Exp. 1/6/01

NA Kathy O'Brien, FS        FS to 
provide updated Biol. Eval. 

Done FS Nishimoto FL PLH STMA 59(1) 09/30/99 CE signed & 
comp. 04/28/99

FWS will complete. FWS will complete. Open Bids 8/24 NWP #3 Obtained 
4/16/99

FL DEP Permit 
Obtained 4/16/99
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Active RH SER Shifflet FODO 13(1) 09/09/05 FHWA CE mailed 
9/7/04 to park.  
Signed 9/15/04

FHWA to do. 
Received from FWS 
5/14/2004. Sent letter 
to State 5/3/2004 -
replied 8/24/04 w/ 5 
species

Completed by SHPO 
letter dated 6/14/04.  
Rec. 7/13/2004 from 
NPS

Rehab. Cedar St. 
Cumb. Riv and 
Cemet  Spurs, etc.

Active LT NER Arnold FONE 500(1) 02/15/07 DSC to complete 
all NEPA 
documentation 
per email dated 
8/27/04: CE with 
re-evaluation of 
1997 Visitor's 
Center EA

FHWA to do - 
salamandar habitat 
present - wetlands 
present, FWS sent 
on 10/21/03: FWS 
received 
11/10/03,Expires 
11/3/05, PAFW sent 
on 11/14/03 
NPS/DSC to do 

NR NPS to do - FHWA to 
do archeological 
investigation.  PR 
submitted 2/5/04 - 
Cancelled - DSC to 
do.

Reconstruct Route 
500, Picnic Loop 
Road and Rehab 
Rte 100, Picnic 
Access Rd - Field 
Review 9/24/03. 
Reconstruct 
Entrance Road

6/11/2002 FHWA to do  - 
Wetland 
delineation 
required. Changed 
project, DSC to do

May be required Sediment and Erosion 
Control Permit req.  
Stormwater Mgmt 
permit req.  DSC to do

Leroy Renninger, (724) 329-
5804

Done BAA SER Wong FOOT 15A31 01/01/04 NPS completed 
CE 9/11/03

NPS Completed 
9/11/03

Active NF SER Sanders FOOT 15A32 06/19/06 NPS completed 
CE 10/19/05

FHWA to do Letters 
sent to FWS and 
State (TDEC).  
Letters received from 
both agencies.   
6/2/05-FWS (6/15/05 
TDEC)   T&E species 
may be present and a 
site survey is 
recommended.   

NPS completed with 
CE

Removal and 
replacement of 
HACO on 
Gatlinburg Spur Rd

Sent TVA/JPA to 
Corps on March 
21, 2006.  
Received Corps 
permit July 4, 
2006.  

Sent Aquatic 
Resource Alteration 
Permit to TNDEC on 
March 21, 2006.  
Received June 19, 
2006.  Expires June 8, 
2009.

N/A  letter 
received 
stating no 
jurisdiction 
and no 
objection 
to the 
project.  
4/18/06

Pending BAA SER Sanders FOOT 8B2 10/01/03 New, 7.4 km 
Pittman Ctr to 
Webb Mtn.

Active NF SER Sanders FOOT 8E13 01/07/05 NPS EA Complete 
- FONSI dated 
1/7/98

Need to check if 
SHPO has been 
completed by the 
NPS

Bridge #8  PIH Jan. 
04

<1 acre of 
disturbance, no 
permit req.

Active NF SER Sanders FOOT 8E15 01/17/07 NPS EA Complete 
1/7/98

Construction of 
Bridge #1

FHWA to do

Active NF SER Sanders FOOT 8E8 01/01/04 EA complete 
04/99

Complete Needed

Active NF SER Sanders FOOT 8H8 04/01/04 NPS CE 
completed 1/6/04

Completed with CE NPS completed 
5/10/04

ERFO repair of 
slide and 
reconstruct 
adjacent road

Active BAM SER FOPU 1A2 01/01/05 Rehab/Resurface 
Park Roads

Active BAM SER FOSU 10(1), 900(1) 03/01/07 Resurface and 
repair VC Entrance 
Rd and PA

Active LT NER Morris FRSP 11(1), 20(1), 
200(1)

06/05/06 FHWA to do EA.  
EA initiated 
1/19/05 - public 
comment period 
12/14/05-2/13/06. 
FONSI dated 
5/3/06

Letter received from 
FWS on June 14, 
2004. No endangered 
species present.

NPS to do, 
completed 12/2/05

Rehab Burnside 
Drive, Gordon Dr., 
Chancellorsville VC 
PA

public comment 
period 12/14/05-
2/13/06

Federal 
consistency 
review during 
public comment 
period.  
Received 
package 3/2/06.

Done DA, 
Updated 
2/22/02

FWS Matzke FWS - ALL 10(1) 01/03/02 FWS completed 
CE 9/7/01

Completed by FWS 
memo dated 
10/17/01

Not Required Completed by FWS 
12/20/01

FWS to obtain all 
permits.

5/5/2000 N/A FWS - NW 14 
issued 7/12/01, 
Expiration 7/12/03

N/A FWS - Permit # 
NC 615, 8/8/01

FWS - 7/12/01, 
Permit# Curri-2002-
002

completed 
11/14/01

N/A  Suzanne C. Baird,                  
Refuge Manager                 
(252) 429-3100

Done DA, 
Updated 
2/22/02

FWS Matzke FWS-HLD 10(1) 07/24/02 CE by FWS: 
Completed 
3/15/02

FHWA 
completed and 

signed by 
FWS 3/5/01

Recon 2 Bridges 7/5/2000 FWS to obtain 
permit

Done BAA FWS Matzke FWS-HTC 10(1) 04/01/02 FHWA EA 
complete. FONSI 
signed 9/21/01.  
CE signed 4/4/01

Bald Eagle Present.  
No work between 
Nov. 15 and Feb. 15.  
FWS to get Section 7 
Concurrence.

Not Required Letters mailed to 
THPO's on 3/20/01.  
SHPO complete by 
letter dated 7/24/01.

7/5/2000 Public notice 
posted 4/21/01 - 30 
day comment 
period begins.

FHWA received 
NWP #3 dated 
4/11/01 for roads 
& bridges.  Exp. 2 
years.

FHWA to do if 
required.

An Individual TN 
Aquatic Resources 
Alterations Permit was 
received 2/27/02.  
Expires 2/27/07

Not req. FHWA to do all NEPA, 
Compliance and Permit 
Work

Done FWS Nishimoto FWS-LXH 10(1) 02/09/00 Design Only. FWS is doing all NEPA. 
Compliance and Permit 
Work
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Done DA 
Updated 
7/29/02

FWS Johnson FWS-MRT 10(2) 10/24/02 CE by FWS, Done 
5/31/02

FWS: Done 3/19/02 FWS: N/A FWS: Done 4/5/02 Rehab Bairs Cove 
Parking Lot

2/28/2002 N/A FWS to obtain 
permit - PENDING 
PERMIT

N/A FWS to obtain 
permit

N/A N/A N/A Ron Hight                           
Refuge Manager                   
(321) 861-0667

Done FWS Atkins FWS-WHR 10(1) 09/30/00 FWS CE 
complete 9/26/00

Complete as part of 
CE

FHWA rec. 
signed 4(f) 

eval on 
7/21/00

FWS to do. FWS working on 
getting all permits

FWS complete FWS  complete FWS is doing all NEPA. 
Compliance and Permit 
Work

Active KR NER Darden GATE 110(1), 211(1), 
212(1), etc.

08/31/08 FHWA to do EA.  FHWA to do.  Letter 
to FWS drafted.

NPS to do. Rehab Fort Tilden 
Rd, Riis Landing 
Parking, and Ryan 
Center Entrance

Active KR NER Darden GATE 132(1) 03/01/07 FHWA to do EA FHWA to do NPS to do.  Topo 
map sent to SHPO 
on 6/4/2004.  
Comments rec. 
7/26/04.  Arch Survey 
Complete 09/05.  
Delayed due to 
funding. 

Construction of new 
entrance road and 
parking area.

6/11/2002 Public meeting held 
3/10/04

FHWA to do if 
required.

FHWA to obtain all permits 
and compliance.

Active KR NER Darden GATE 60(3), 61(4) 03/26/08 FHWA to do EA 
via a A/E.  
Waiting on 
funding.

FHWA to do.  Letter 
drafted

NPS to do. Rehab of 
Hartshorne Dr.

Done NF NER Darden GATE 906(2)-LC 11/01/04 ????? ??? ????? Emergency PA 
repair

Active JVD SER Sanders GRSM - North Shore 
Road

12/01/05 FHWA to do EIS - 
under  contract

N/A Agency Scoping 
Mtg 3/12/03, 
9/10/03

5 meetings on 
March 10,11,13,17, 
and 18, 2003 - 5 
meetings on Sept 
8, 9, 11, 15, and 
17, 2003 - 5 
meetings on March 
2,4,8,9, and 11, 
2004

Active NF   SER Sanders GRSM 105(1) 05/26/05 FHWA to do EA.  
Signed FONSI 
received 04/28/05

Completed.  Letter 
received from FWS 
dated 9/23/04.

Completed.  Letter 
received from NC 
SHPO, dated 2/9/04

Replacement of an 
existing ford with a 
new steel truss 
bridge.

memo sent 6/27/03 Public comment 
period ends 
1/31/05

Application mailed 
04/28/05.  
Received 404 
permit 7/28/2005.  
Expires 3/18/2007.

N/A 401 Water Quality 
Cert received 9/27/05 
with 20 contingencies.  

App. 
Mailed 
04/28/05.  
Received 
TVA 
permit 
7/26/2005.

Active NF SER Sanders GRSM 11(1) 03/01/06 NPS to do CE by 
May '05

NPS to do by May '05 Remove and 
replace HACP for 
2.6 miles on 441 
Spur Rd

FHWA to do if 
required.

Active NF SER Sanders GRSM 1A25 
(Cancelled?)

02/09/08 NPS to do CE by 
May '05

Sent 11/6/03  FWS ltr 
rec. 12/5/03.  Section 
7 complete.

NPS to do by May '05 Rehab Retaining 
Walls on NFG Rd 
(TN)

FHWA to do if 
required.

Active NF SER Sanders GRSM 1A26 01/01/05 Rehab NFG Rd  
Phase 1 (TN incl 
walls)

Done SER Weber GRSM 1A27, B18 
(Guardrail Project)

06/15/01 FHWA CE signed 
by NPS 4/9/01 

NPS completed 
SHPO concurrence  
of "no adverse effect" 
received 3/1/01

Not Required Not Required.

Done BAA SER Sanders GRSM 1B17 12/16/04 NPS completed 
CE 5/5/04

Sue McGill and 
Imelda Wegwerth will 
coordinate

NPS to do with help 
from FHWA

Rehab. Newfound 
Gap Rd - Phase I

Nationwide 23 
received 11/19/04 
from USACE 
Wilmington 
District.

NPDES permit 
received 8/2/04

State 401 Water 
Quality Certification 
received September 
8, 2004.

FHWA to 
get.

Active JVD/NF      SER Sanders GRSM 1B19 07/12/07 FHWA to do EA 
via Consultant - 
contract initiatied 
Jan. 04 -Release 
for public 
comment 9/1/05

Sue McGill and 
Imelda Wegwerth will 
coordinate

FHWA to do with 
assistance from NPS  
Working on MOA for 
SHPO and THPO

Rehab. Newfound 
Gap Rd - Phase 2, 
Intersection 
improvements

Public meeting 
scheduled for 
September 15, 
2005

FHWA to get for 
triple box culvert 
extension

NC DENR Permit 
required for Erosion 
and Sediment Control.

FHWA to 
get.

Active NF SER Sanders GRSM 27(1), 150(1) 03/02/09 FHWA to do EA 
via Consultant, 
NPS to sign

FHWA to do NPS/FHWA to do Reconstruct 
Roaring Fork Rd 
and retaining 
structure (4R), and 
Cherokee Orchard 
Rd

6/27/2003 Public Mtg 9/13 & 
14, 2004

Imelda Wegwerth
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Active NF SER Sanders GRSM 504(2) 07/17/06 Done by NPS.   
12/13/05

FHWA to do   Letters 
sent to FWS and 
State (TDEC).  
Letters received from 
both agencies.   
6/2/05-FWS (6/15/05 
TDEC)   T&E species 
may be present and a 
site survey is 
recommended.  
Concurrence 
received from FWS 
on 12/16/05.

Done by NPS 12/5/05 Repair/ 
Reconstruction of 
Parsons Branch Rd

Joint TVA/Corps 
permit sent 
5/10/06.  Received 
Corps permit 
NW#3 July 4, 
2006.  Nationwide 
permits expected 
to be extended or 
reissued March 
18, 2007.

N/A Aquatic Resources 
Alteration permit sent 
to TN DEC 5/10/06.  
Received 6/12/06.  
Expires June 7, 2007.  
Also received 401 
Water Quality Cert 
from TNDEC which is 
valid until June 7, 
2007.

Received 
July 18, 
2006.  If 
project not 
started 
within 18 
months 
(after 7-13-
06), a new 
permit 
must be 
aquired.

Pending NF SER Sanders GRSM 7A1 01/01/10 FHWA to prepare 
EA, NPS to sign 
by 12/7/04  
Reprioritized.  
Quit working on it, 
waiting for 
direction to 
continue.

FHWA to do.  Imelda 
Wegwerth is contact.

FHWA mailed letter 
to SHPO and THPO's 
on 2/21/03

Project put on hold 
by NPS.  Project is 
no longer a priority 
and all work has 
stopped. 

Public meeting held 
early 2002

FHWA  to do if 
required by 3/7/05

FHWA to do. Imelda Wegwerth 865-436-
1302

Active NF SER Madlansacay GUIS 12(1), 15(1) 12/29/06 NPS to do CE NPS to do Rehab. Fort 
Pickens Historic 
Dist. & Davis Bayou 
Unit - Project 
reduced to Slurry 
Seal Only

Active BAM NCR Arnold GWMP 100(1), 103(1), 
104(1)

07/21/07 NPS to do CE.  
CE Signed by the 
Park on 9-23-04

Completed with CE.    
9-23-04  (Though no 
supporting 
documentation.  
Simple Mill and 
Overlay job.  No 
impacts to plants or 
animals)

Completed.  Signed 
on July 6, 2004

Roadway rehab. Of 
West Blvd. Dr., 
East Blvd. Dr, and 
Northdown Rd

FHWA to do if 
required

FHWA to do VA DCR - FHWA to 
do if required.

Active BAM NCR Johnson GWMP 11(2) 01/18/05 NPS completed 
CE 9/1/04, DSC 
waiting for park to 
sign env. 
screening as of 
3/19.  Waiting on 
NPS FONSI for 
Sewer line work - 
FONSI dated 
9/29/04

NPS completed with 
CE

NPS completed 
9/2/04.  Waiting on 
SHPO for Sewer line 
work

Park is working on 
the compliance - 
not complete as of 
memo dated 2/4/04

n/a NPDES (for DC 
side) received 
from EPA 10/26.  
VPDES sent off 
(for VA side) 
1/4/2005 with 
plans to 
incorporate sewer 
line.   VPDES 
received 
2/4/2005.  
Expires on 
6/30/2009.

Sent plans for DC 
watershed division 
review 12/7/2004, 
accepted 12/23.  DC 
Building permit 
acquired 4/18/2005.  
Arlington County 
review (while not 
necessary) sent 
1/4/2005 as a 
courtesy.

N/A
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